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Mr. Richard Muza
Remedial Project Manager
U.S. Environmental Protection Agency, Region IX
75 Hawthorne St (Mail Code SFD-8-1)
San Francisco, CA 94105

Mr. Quang Than
Remedial Project Manager
California Department of Toxic Substances Control
Office of Military Facilities
5796 Corporate Ave.
Cypress, CA 90630

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501

Fellow Federal Facility Agreement (FFA) Representatives:

SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION
REQUEST, INSTALLATION RESTORATION PROGRAM SITE 1, FORMER
MARINE CORPS AIR STATION EL TORO, CALIFORNIA

This letter is written to request an extension to the Marine Corps Air Station (MCAS) EI Toro
Federal Facility Agreement (FFA) Appendix A Schedule for primary documents.

Installation Restoration Program (IRP) Site 1 (Former Explosive Ordnance Disposal [EOD]
Training Range) requires revised deliverable dates for the Draft Final Soil Feasibility Study (FS),
Draft Proposed Plan (PP), and Draft Record of Decision (ROD) based on requiring additional
time to complete technical documentation to support subsequent project decisions. In response
to the California Regional Water Quality Board, Santa Ana Region (RWQCB) comments on the
on the Draft Final Remedial Investigation (RI) and Draft FS Reports, the Navy included
monitoring of five wells at IRP Site 1 for total petroleum hydrocarbon (TPH) and volatile
organic compounds (including benzene, toluene, ethylbenzene, and total xylenes) in the
groundwater monitoring program. The purpose ofthe monitoring was to evaluate whether
groundwater quality was impaired by TPH compounds in soil in the central portion of the site.
To expedite transmitting the results of the monitoring activities, the Navy is preparing a Letter
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Report in advance of the general groundwater monitoring report to facilitate completion of the
Draft Final Soil FS. This Letter Report will be issued as a supporting FS document, on March
20, 2008 for regulatory agency review and comment.

Additionally, as discussed at the January 30,2008 Base Realignment and Closure (BRAC)
Cleanup Team (BCT) meeting, the Munitions Debris Characterization Work Plan Addendum and
associated fieldwork has been delayed due to several compounding factors including an
increased scope due to the October 2007 Santiago Canyon wildfire. Activities under the
Munitions Debris Characterization Work Plan Addendum include confirmation of the site
conceptual model and characterization of the soil-filled ammunition cans surrounding the
observation bunker.

The table below summarizes the effect of this extension request for IRP Site 1, which is made
pursuant to FFA Section 9.2(g). Enclosure (1) presents our FFA schedule with the revised
primary milestones included. Enclosure (2) presents a detailed project schedule. Please note
that the schedule includes distribution, in April 2008, of the response to agency comments
relating to the soil alternatives evaluated in the Draft FS Report. The responses will be discussed
at the April 23, 2008 BCT meeting to ensure that all agency comments are addressed. Finally,
the ROD schedule includes consideration for an optimal public comment period to coincide with
the January 2009 Restoration Advisory Board meeting; thus avoiding the holiday season.

-
Revised

Deliverable Date Extension-
6/25/2008 ~3 Month --
9/1712008 ~3 Month

---
3/30/2009 ~4Month

IRP Site 1 Soil Current
Primary Submittal Deliverable Date

_Draft Final Soil Feasibilit.y Study 3/1912008
Draft Proposed Plan ~11/200_8_

Draft Record of Decision 12/0412008

Thank you for your cooperation and continued support. Should you have questions or need
additional information, please contact Ms. Content Arnold at (619) 532-0790 or Mr. Jim Callian
at (619) 532-0779.

Since_rely, /-;(1
_~(A (J it~......--

DEBRA THEROUX
Acting Base Closure Manager
By direction ofthe Director
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Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS El Toro

(March 2008)
2. Site 1 FFA Schedule, Former MCAS El Toro (March 2008)

Copy to:
Commanding Officer
MCAS Miramar
Environmental Management Department
P.O. Box 452001
Bldg 6317
San Diego, CA 92145-2001
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March 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range)
Primary Submittal
Draft Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan
.Draft Record ofDecision

Deliverable Date
06-03-2005
01-29-2007
06-25-2008
09-17-2008
03-30-2009

Deliverable Date
11-17-2008
'02-16-2009
09-03-2009

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill)
Groundwater
Primary Submittal
Draft Final Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date·
Draft Final Remedial Design 07-19-2004
Draft Sites 2 and 17 Operation and 09-14-2007
Maintenance Plan
Site 2 Draft Interim-Remedial Action 07-14-2008
Completion Report (I-RACR)
Site 17 Draft Interim-Remedial Action 08-22-2008
Completion Report (I-RACR)

Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 12-21-2006
ReVIsed Draft Record of Decision 04-02-2007

Anomaly Area 3
Primary Submittal
Draft Remedial InvestigationlFeasibility Study
Draft Proposed Plan
Draft Record of Decision

Deliverable Date
12-06-2005
06-09-2008
02-10-2009

APPENDIX A (03-18-08).doc
Page 1 of2

End (1)



09-12-2007
09-12-2007
10-09-2008

March 2008

MARINE CORPS AIR STATION EL TORO
Federal Facility Agreement

Appendix A
Submittal Milestones

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Remedial Design (RD)/Remedial Action 09-12-2007
(RA) Work Plan
Construction Quality Assurance (CQA) Plan
Construction Quality Control (CQC) Plan
Project Closeout Report

Site 16 (Crash Crew Pit No.2)
Primary Submittal
Draft RDIRA MNA Work Plan
Draft Remedial Design
DraftOperating Properly and Successfully
(OPS) Report

Site 18 (VOC Regional Groundwater Plume)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report / Interim 
Remedial Action Completion Report (1
RACR)

Deliverable Date
11-18-2003
07-27-2005
03-02-2006

Deliverable Date
03-14-2005
05-31-2005
01-11-2007
05-14-2007

Site 24 (VOC Source Area - Shallow Groundwater Unit)
Primary Submittal
Preliminary Remedial Design (90% Design)
Final Remedial Design (100% Design)
Draft Operation & Maintenance Plan
Draft Project Closeout Report / Interim 
Remedial Action Completion Report (1
RACR)

Deliverable Date
06-02-2004
12-13-2004
01-11-2007
05-14-2007

APPENDIX A (03-18-08).doc
Page 2 of2

Ene! (1)



EI Toro _Comprehenslve_03-2008_wdOla.mpp
Project: Former MCAS EI Toro
Date: Tue 3I1SIOS

Sije 1 FFA Schedule

Former MCAS EJ Toro

Pagelofl

10 TaskName Duration Start Finish 2002 2003 2004 2005 2006 2007 200S 1700Q 2010 20111'012 201 2014 2015 2016 2017 2018

Site 1

Remedial Investigation and Report

Final RI (Replacement Pages)
Feasibility Study

Draft FS (Appx A: 01129107)
Regulatory Agency Review Draft FS

IRP Site 1 Soil Romody

SIt01 Soil FS
Supplemental Munitions & Groundwater Sampling

Draft Groundwater Sampling Work Plan
Regulatory Agency Review
Final Groundwater Sampling Work Plan

Groundwater Sampling

Sampling Event #1

letter Report
Draft Letter Report
Regulatory Agency Review
Final Letter Report

Munitions Characterization
Explosive Safety Submission (ESS)

MunltJons Characterization Work Plan Addendum
Draft. Work Plan Addendum
Regulatory Agency Review

Final Work Plan Addendum
Field Work

Issue RTCs for Soil Alternatives
Draft Final FS

Issue OF Soil FS (Appendix A : 6/25/0S)

Regulatory Agency Concur or Dispute
Final FS
Proposed Plan IRP Site 1 Soil Remedy

Draft PP (Appendix A : 9/17108)
Regulatory Agency Review
Draft Final PP
Regulatory Agency Concur/Dispute
Final PP
Public Meeting
Public Comment

Record of Decision IRP Site 1 SoU Remedy
Draft ROD (Appendix A : 3I30/09)
Regulatory Agency Review
Draft Final ROD
RegUlatory Agency Concur/Dispute
Final ROD

4196 days
47 days
47 days

104 days
60 days

60 odays

1146 days
279 days
253 days

20 days
22 days
22 days
76 days

5 days
100 days

19 days

22 days
22 days

222 days
183 days
162 days

15 days
22 days
10 days
10 days

odays

90 days
15 days

22 days
odays

162 days
'15 days

22 days
22 days
10 days
odays

odays
23 days

186 days
22 days
45 days
35 days
22 days
o days

Wed 3IBJOO

Thu 10126106
Thu 10126106

Tu01117106
Tu011/7106
Mon 1129107

Frl6I1/07
Frl6J1/07
Frl6I1/07
Frl6I1107

Frl6I29107
Tue 7/31107

Man 11126107
Man 11126107

Wod112J08
F~ 2I22/OS

Thu3l20/08
Mon4/211OS

Tuo 7/31107
Tuo 7/31107
Tu01019lO7
Tue 3I161OS
Tuo 4/6IOS
Thu 5/6IOS

Thu 512210S
Wed 4/9/0S

Thu 2121108
Thu 6/51OS

Thu 612610S
Fri 7125108

Thu 6126108
Thu8l2S/08
Thu 9/18/OS

Moo 10120lOS
Wed 11/191OS

Tue 116109

Wed 1128/09
Wed 1/7109

Wod 1213108
Frl2I27109

Tuo 3/3;109
Tuo 6I2/Og

Tue 7121109
Wed8lHilO9

Wed 416116

Frl12129106 : ..
Frl12129106 10126 Ii 12129Fri 3130/07 ~._ .:.- ~.~_.~.~...,~_._ -

Mon 1129107 1117 !!I 1129
Frl3I30107 ""-"1129"if3J3lJ

Frl10121/11 ••_----- 11II .Wed 6125108 . .

Tuo 5120108 ' ;...... ......

~~~~~~ ~~l~:a iWed 8129/07 1 :713::1"'~11::8/2"=9'·········:,···.. · .. ···..····..·· ·········.. ··· ..····· ,,-I

Man 3110/08 W
Fri 11130107 ~. ······Hi26-"[11/30·i

Tuo 5120/08 ...
Wed 3119108 ····2122-··0·· 3/19

N~~ ~O~
Tue 512010S . 4121 05120

Wed 614108 .....Thu4l10/08 _...... . ~

Wed 5121108 ...
Mon 4/7IOS . 3/18"1'417 ,

Wed 517/08 418 0 517'
Wed 5121/0S "'5181"512'-

Wed 6/4/08 5122 1614
Wed 41910S . ·419..

Wed 6125108 ; ...
Wed 612510S . 615 I 6125

Frl7125/08 1 , 612::..c.6:D,~.7.. ~i2;.;5, 1
Frl7125108 • 7125
Frl2I6I09 ...

Wed 9/17I0S 8/28 i9/17'

Fri 1011710S 9/18 010/17
Tu011/1S/0S '10120'lHi18

Tu01212/OS 11/19 I: 1212
. Tu01/6109 · · ·1i6 ..

Wed 1128109 • 1/28
Frl2I6/09 "1ti'D' 216 ..

Wed 8/19/09 .....
Men 3130;09 : _ +.. 2127~·D···3J3(f"·

Mon 611109 I ,: :31::3;1:;.0","61:;.1;. ..I
Moo 7120109 • 612 D.. 7120

Wed 8119109 1 , ' , 7:..I2:.:::..1D:'F8I:,1:.9:................................................................................................................................................ 1
Wed 8119109 • 8/19

•Project Former MCAS EI Toro
Date: Tue 311 SIOS I

Task

Progress

Milestone

Summary

Roiled Up Task••-----11I., Roiled Up Mllostono 0
Roilod Up Progress
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Blind copy to:
BPMOW:

C.Arnold
J. Callian
M. Flesch, USMC BRAC
X Drive file
Serial file

SWDIV:
D. Silva, FISC Bldg-I, 1220 Pacific Highway Mailroom (Administrative Record - 2 copies)
D. Silva, FISC Bldg-l~ 1220 Pacific Highway Mailroom (Information Repository- 1 copy)

Writer: Content Arnold, x 2-0790.
Typist: N. Lilley, 03/19/08

Email/FFA Extension Request IRP Site 1 DRAFT_team edits.doc
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